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06/20/06 Statement of Ongoing Contracts as of 07/06/06

11District

11-IMP-8-96.2/96.8

11-IMP-78-13.2/13.4

11-IMP-86-19.5/20.6

11-IMP-86-20.0/20.3

11-IMP-86-43.3/67.8

11-IMP-98-45.2/46

Fed Aid

HA25
HA25

HB1

HM1A

HB1

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY AT WINTERHAVEN
FROM 0.5 KM WEST OF 4TH AVENUE
OVERCROSSING TO COLORADO RIVER
VIADUCT

IN IMPERIAL COUNTY IN BRAWLEY FROM
NORTH JUNCTION 86 TO THIRD STREET

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY IN BRAWLEY FROM
CATTLE CALL DRIVE TO 0.1 KM NORTH OF
K STREET

IN IMPERIAL COUNTY FROM SAN FELIPE
CREEK BRIDGE TO THE RIVERSIDE COUNTY
LINE

IN IMPERIAL COUNTY ABOUT 19 KM EAST
OF CALEXICO FROM 0.2 KM WEST TO  1.1
KM EAST OF EAST HIGHLINE CANAL BRIDGE

Description 

LANDSCAPING

INSTALL TRAFFIC SIGNAL

RUBBER ASPHALT CHIP SEAL

INSTALL NEW SIGNAL

ROADWAY REHABILITATION

REHABILITATE PAVEMENT

Type Of Work
3-D ENTERPRISES, INC.

DBX, INC.

AGGEGATE PRODUCTS, INC.

HMS CONSTRUCTION, INC.

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIEGO,CA  92109

TEMECULA, CA  92590

PICO RIVERA, CA  90660-2135

SAN MARCOS, CA  92078

INDIO,CA  92203

WATSONVILLE,CA  95077

 

 

 

 

 

 

ARINDUQUE, RAY

MCCLENDON, GREG

GOYAL, JITENDRA

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

Resident
Engineer

(858) 467-4084

(760) 355-8666

(760) 350-1348

(760) 355-1348

(760) 355-8666

(760) 355-8666

 $695,026

 $273,446

 $1,299,698

 $449,302

 $18,142,045

 $4,088,514

Bid + CCOs

 $515,611

 $269,678

 $1,296,025

 $414,178

 $16,873,630

 $3,576,621

Comp To  date

 $354,882

 $0

 $0

 $44,560

 $129,721

 $898,891

This Month
03/15/06

08/29/05

05/02/03

12/19/05

08/31/05

11/18/05

Awarded

03/24/06

09/13/05

05/12/03

12/30/05

09/16/05

12/07/05

Approved

07/11/06

05/23/06

06/04/07

06/30/06

07/05/06

09/06/06

Est Comp

 78%

 100%

 100%

 95%

 100%

 68%

%Time

 74%

 100%

 100%

 90%

 97%

 87%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

11-263504

11-265704

11-241104

11-260104

11-235504

11-229024

Contract 

ACST-008 -(100)E

ACST-P078-(103)E

  

ACST-P086-(070)E

ACNH-P086-(068)E

ACST-P098-(023)E

  00-8 21-(0E)

G 00-78 1-(3E)

  

G P0-86 0-(0E)

--()

  P0-98 0-(3E)

--()

--()

  

--()

  

--()

  

WPCP

  

WPCP

SWPPP

SWPPP

2180-2C GARNET AVENUE

42066 AVENIDA ALVARADO, C

9500 BEVERLY RD.

1225 LINDA VISTA DRIVE

38000 MONROE STREET

P.O. BOX 50085

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

05/24/06

Location
Storm Water
Plan
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11District

11-IMP-111-11.4/22.2

11-IMP-111-40.5/65.4

11-SD-5-.1/0

11-SD-5-.1/.3

11-SD-5-8.6/10

11-SD-5-10.0/10.7

Fed Aid

HE14

HM1

HB4N

HA25

HA25
HA25

HB4N

Pgm Code
IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE US MEXICAN BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

Description 

PLANTING AND IRRIGATION

CHIP SEAL

CHANNELIZATION

CONSTRUCT PLAZA

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY LANES

Type Of Work
P&D LANDSCAPE MGMT. SERVICES

WINDSOR FUEL CO.

F C BUSINESS SYSTEMS INC

3-D ENTERPRISES, INC.

WESTERN RIM CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

Contractor

ORANGE, CA  92868

WINDSOR,CA  95492-0038

SAN DIEGO CA 92108

SAN DIEGO, CA  92109

ESCONDIDO,CA  92029

SAN DIEGO,CA  92117-3632

 

 

(619)252-0623

 

 

 

ARINDUQUE, RAY

GOYAL, JITENDRA

NGUYEN, HUNG

NABIZADEH, MEHRDAD

NABIZADEH, MEHRDAD

CARDENAS, VICTOR

Resident
Engineer

(858) 467-4084

(760) 355-1348

(858) 688-1865

(858) 467-4081

(858) 467-4081

(619) 688-6955

 $1,356,704

 $1,043,067

 $184,849

 $1,443,417

 $5,677,340

 $9,857,440

Bid + CCOs

 $198,316

 $999,377

 $126,206

 $1,369,121

 $0

 $4,723,177

Comp To  date

 $98,019

 $0

 $43,201

 $2,920

 $0

 $51,620

This Month
03/06/06

06/17/05

11/23/05

01/06/05

06/02/06

11/04/05

Awarded

03/17/06

06/28/05

02/10/06

01/13/05

06/15/06

11/15/05

Approved

08/26/09

06/13/06

06/30/06

11/24/06

01/10/11

02/26/07

Est Comp

 7%

 100%

 100%

 0%

 0%

 44%

%Time

 15%

 100%

 68%

 0%

 0%

 48%

% Work 

 

COMPLETED

OVER RUN

PLANT EST
SATIS

 

 

Message

11-256204

11-266604

11-268304

11-079404

11-0786U4

11-066704

Contract 

  

  

CBP-005 -(601)0

ACST-005 -(590)0

ACIM-005 -(599)8

ACNH-005 -(602)9

  

  

--()

E  0-05 1-(900)E

CSTS-054 -(07E)P

   0-05 1-(029)E

  

  

  

--()

 S05-4 00-(E)

--()

  

WPCP

WPCP

SWPPP

  

SWPPP

999 TOWN AND COUNTRY RD, FL4

P.O. BOX 38

2726 ESCALA CIRCLE

2180 GARNET AVE, SUITE 2C

912-108 S. ANDREASEN DRIVE

4375-206 JUTLAND DRIVE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

2878 CAMINO DEL RIO
SOUTH,#410

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAMINO DEL
RIO SOUTH

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108

Accepted

06/13/06

Location
Storm Water
Plan
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11District

11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

11-SD-5-13.0/15

11-SD-5-14.1/14.9

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

Fed Aid

HB4N

HA22

HB4N

HB1

HA22

HB1

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF 32ND STREET
OVERCROSSING TO 0.1 KM NORTH OF
BROADWAY OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHABILITATION

UPGRADE OVERHEAD SIGNS

CONCRETE BARRIER AND CRASH CUSHIONS

RESURFACE EXISTING HIGHWAY

CONCRETE BARRIER AND CRASH CUSHIONS

Type Of Work
PETERSON-CHASE GENERAL ENG.

PETERSON-CHASE GENERAL ENG.

PETERSON-CHASE

PETERSON-CHASE GENERAL

HANSON SJH CONSTRUCTION

MODERN ALLOYS INC

Contractor

IRVINE,CA  92614-5706

IRVINE, CA  92614-5706

IRVINE, CA  92614-5706

IRVINE, CA  92614-5706

SAN DIEGO CA 921639069

STANTON CA 90680

 

 

 

 

(858)874-5011

(714)893-0551

PEREZ, AL

SAWAGED, HASSAN

PEREZ, AL

KONTAXIS, CONSTANTINE

NAPIER, MARK

Resident
Engineer

(858) 467-4093

(619) 220-7333

(858) 467-4093

(619) 397-6118

(619) 248-1495

 

 $836,074

 $1,375,916

 $425,371

 $1,016,735

 $6,562,446

 $1,043,889

Bid + CCOs

 $747,594

 $1,369,636

 $275,076

 $953,689

 $6,396,256

 $0

Comp To  date

 $446,004

 $5,892

 $148,348

 $24,150

 $30,487

 $0

This Month
10/21/05

04/01/05

11/14/05

11/07/05

11/15/04

03/21/06

Awarded

11/03/05

04/12/05

11/23/05

11/18/05

12/02/04

04/04/06

Approved

12/04/06

09/20/06

06/26/06

07/01/06

07/01/06

Est Comp

 100%

 0%

 90%

 0%

 0%

 0%

%Time

 91%

 0%

 65%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

11-240304

11-228704

11-352304

11-265404

11-207914

11-264704

Contract 

ACIM-005 -(603)1

ACIM-005 -(598)1

  

ACST-X073-(074)E

ACIM-005 -(595)1

ACST-X073-(072)E

--()

ACNH-S015-(014)E

  

G X0-73 0-(4E)

ACST-S163-(024)E

G X0-73 0-(2E)

  

--()

  

--()

  S1-63 0-(4E)

--()

WPCP

WPCP

WPCP

WPCP

WPCP

  

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 639069

11172 WESTERN AVENUE

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

7177 OPPORTUNITY ROAD

1800 MAXWELL ROAD

2878 CAMINO DEL RIO
SOUTH, #410

SAN DIEGO,CA 92111

SAN DIEGO,CA

SAN DIEGO, CA

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

11-SD-8-2.2/2.6

11-SD-8-36.5/0

Fed Aid

HE13

HB4C

HB1

HA22

HA25

HA21

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY NEAR CARLSBAD
FROM LEUCADIA BOULEVARD  OVERCROSSING
TO ROUTE 78 AND 5 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

Description 

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

CONCRETE BARRIER AND CRASH CUSHIONS

GRIND PORTLAND CEMENT CONCRETE

PLANTING AND IRRIGATION UPGRADE

BRIDGE REHABILITATION

Type Of Work
E.L. YEAGER CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

PETERSON-CHASE GENERAL

FCI CONSTRUCTION COMPANY

3-D ENTERPRISES, INC.

TRUESDELL CORP. OF CALIF. INC.

Contractor

SAN DIEGO,CA  92130

CORONA, CA  92877

IRVINE, CA  92614

VISTA,CA  92081-8831

SAN DIEGO, CA  92109

 

 

 

 

 

(602)437-1711

KHAN, MOHAMMED

HURTZIG, JOHN

SAWAGED, HASSAN

LEVINE, GARY

HURTZIG, JOHN

KIEL, WILLIAM

Resident
Engineer

(858) 720-2111

(858) 467-4086

(858) 688-1480

(760) 796-4666

(858) 467-4086

(619) 888-8886

 $130,181,235

 $700,592

 $1,018,720

 $9,371,002

 $756,262

 $4,539,060

Bid + CCOs

 $115,898,344

 $480,640

 $926,666

 $9,268,772

 $0

 $2,617,554

Comp To  date

 $1,556,303

 $4,679

 $359,424

 $317,304

 $0

 $338,532

This Month
02/27/02

08/04/04

11/04/05

09/22/05

06/07/06

08/04/05

Awarded

03/12/02

08/20/04

11/18/05

10/07/05

06/16/06

08/19/05

Approved

07/16/08

02/10/10

09/15/06

06/23/06

02/11/08

09/26/06

Est Comp

 0%

 0%

 0%

 94%

 0%

 65%

%Time

 0%

 0%

 0%

 97%

 0%

 57%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

11-0301U4

11-065104

11-265504

11-078304

11-254304

11-080004

Contract 

ACIM-X073-(059)N

STPL-6211-(037)E

ACIM-X073-(073)E

ACIM-005 -(600)4

  

ACIM-008 -(300)3

PL60-66 0-(9N)

--()

  X0-73 0-(3E)

--()

  

--()

--()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

  

WPCP

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

2180 GARNET AVENUE, 2C

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

1780 W. MISSION ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

EL CAJON, CA 92020

Accepted

06/28/06

Location
Storm Water
Plan
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11District

11-SD-15-.6/2.4

11-SD-15-2.3/6.1

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-13.0/50.9

Fed Aid

HA25

HB4N

HB1

HA25

HA23

HA22

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

RESURFACE ASPHALT CONCRETE

Type Of Work
SHIVA CONSTRUCTION

ROYAL ELECTRIC

FCI CONSTRUCTORS, INC.

DIVERSIFIED LANDSCAPE

ERRECAS INC

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

VISTA, CA  92081-8831

SINCHESTER, CA  92596

SPRING VALLEY CA  91979

SAN DIEGO,CA  92163-9069

 

 

 

 

 

 

HURTZIG, JOHN

BYRNES, VINCENT

MORALES, ANGEL

HURTZIG, JOHN

SAWAGED, HASSAN

Resident
Engineer

(858) 467-4086

(858) 467-4078

(619) 688-6995

(858) 467-4086

 

(858) 688-1480

 $719,249

 $5,849,908

 $6,601,361

 $2,269,637

 $1,000,000

 $4,288,799

Bid + CCOs

 $656,134

 $0

 $6,842,538

 $2,175,401

 $0

 $697,149

Comp To  date

 $0

 $0

 $19,479

 $9,869

 $0

 $0

This Month
07/25/01

06/02/06

08/12/03

12/06/02

03/01/98

09/23/04

Awarded

08/01/01

06/15/06

09/04/03

12/17/02

03/01/98

10/13/04

Approved

05/09/05

09/12/07

07/01/06

01/30/07

08/20/06

Est Comp

 54%

 0%

 0%

 0%

 0%

 12%

%Time

 92%

 0%

 0%

 0%

 0%

 16%

% Work 

 

SUSPENDED

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

11-235904

11-2379U4

11-064904

11-070804

11-233204

11-077304

Contract 

  

ACIM-X073-(079)N

ACNH-015 -(189)6

ACIM-015 -(190)6

ER-    -(   )

ACIM-015 -(197)1

  

--()

   0-15 4-(896)N

--()

--()

--()

  

  

--()

  

  

  

SWPPP

  

SWPPP

SWPPP

  

WPCP

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

P O BOX 1161

P.O. BOX 639060

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

Fed Aid

HB4N
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

Description 

CONSTRUCT INTERCHANGE IMPROVEMENTS

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

Type Of Work
FCI CONSTRUCTORS INC

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

FCI CONSTRUCTORS/

BELAIRE-WEST LANDSCAPE, INC.

Contractor

VISTA, CA  92083-8831

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

BUENA PARK, CA  90622

 

 

 

 

 

 

JUAREZ, DANIEL

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

HURTZIG, JOHN

Resident
Engineer

(760) 796-4656

(858) 688-1508

(858) 679-5568

(858) 720-2104

(858) 679-5567

(858) 467-4086

 $17,140,557

 $32,704,734

 $55,084,328

 $70,821,288

 $88,978,786

 $473,986

Bid + CCOs

 $17,147,699

 $16,347,983

 $46,348,366

 $37,566,663

 $36,026,835

 $475,298

Comp To  date

 $0

 $1,589,889

 $617,531

 $1,741,329

 $118,678

 $0

This Month
01/03/03

04/14/05

10/29/03

08/11/04

09/09/04

12/20/01

Awarded

01/23/03

04/26/05

11/13/03

08/26/04

09/22/04

01/09/02

Approved

06/05/06

08/24/07

04/03/07

12/21/07

05/30/08

12/31/05

Est Comp

 0%

 48%

 75%

 50%

 35%

 0%

%Time

 0%

 50%

 83%

 53%

 40%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-247704

Contract 

ACNH-015 -(187)1

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

ACIM-015 -(196)2

  

I-015 -(187)1

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

  

ACST-P056-(001)N

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P.O. BOX 6270

1780 W. MISSION RD.

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

ESCONDIDO,CA 92025

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

Accepted

06/05/06

Location
Storm Water
Plan
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11District

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-67-5.2/5.5

Fed Aid

HB4N

HE14

HE14
HE14

HM1A

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
MAST BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM CHANNEL ROAD UNDERCROSSING TO
MAPLEVIEW STREET

Description 

CONSTRUCT TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

LENGTHEN TURN LANES

Type Of Work
HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE

DALEY-CCAC

ERRECA'S, INC.

Contractor

SAN DIEGO,CA  92121

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

SAN DIEGO, CA  92121

LAKESIDE, CA  92040

 

(949)454-1225

 

 

 

 

BYRNES, VINCE

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

FELLEKE, SAMUEL

Resident
Engineer

(858) 467-4078

(858) 467-4088

 

(858) 467-4086

(619) 588-9069

(619) 588-9072

 $455,387

 $1,101,337

 $1,122,915

 $3,899,556

 $3,039,411

 $460,274

Bid + CCOs

 $447,618

 $917,500

 $0

 $3,298,659

 $2,819,731

 $462,305

Comp To  date

 $332,601

 $6,274

 $0

 $17,260

 $0

 $0

This Month
11/30/05

10/22/02

12/07/99

04/06/05

12/28/04

10/26/05

Awarded

12/15/05

10/30/02

01/01/00

04/22/05

01/13/05

11/02/05

Approved

07/25/06

04/23/08

08/11/09

03/20/06

06/23/06

Est Comp

 60%

 0%

 0%

 0%

 88%

 13%

%Time

 97%

 0%

 0%

 0%

 93%

 99%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

Message

11-262704

11-249804

11-172834

11-172894

11-241184

11-262804

Contract 

  

  

XSD-    -(   )M

  

  

  

  

  

-    -()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

6465 MARINDUSTRY PLACE

20381 LAKE FOREST DR STE B19

P. O. BOX 87

8450 MIRAMAR PLACE

5370 EASTGATE MALL

P.O. BOX 640

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

Accepted

06/28/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

11District

11-SD-67-6.7/9.3

11-SD-76-.1/2.2

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

Fed Aid

HB1

HB1

HB4N

HE11

HB1

HB1

Pgm Code
IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.1 KM EAST OF JUNCTION ROUTE 5 TO
AIRPORT ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.3 KM EAST OF EL CAMINO REAL
OVERCROSSING TO 1.2 KM EAST OF EL
CAMINO REAL OVERCROSSING

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM SUMMIT DRIVE TO FLORA VISTA
DRIVE

Description 

CONSTRUCT MEDIAN BUFFER

CONSTRUCT MEDIAN BARRIER

CONSTRUCT AUXILIARY LANE

CONSTRUCT NEW INTERCHANGE

REVISE INTERSECTION WIDEN SHOULDERS

WIDEN SHOULDER

Type Of Work
ERRECA'S INC.

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

R.J. BULLARD CONSTRUCTION, INC

WIER CONSTRUCTION CORPORATION

Contractor

LAKESIDE, CA  92040

SAN DIEGO,CA  92192-9000

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

BONSALL, CA  92003-1577

ESCONDIDO CA 92029

 

 

 

(949)753-1414

 

(760)743-6776

FIGUEROA, RENE

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

(619) 588-9069

(760) 796-4666

(760) 796-4666

(760) 796-4666

(760) 796-4666

 

 $2,636,506

 $3,588,461

 $1,234,220

 $10,140,885

 $2,920,930

 $489,865

Bid + CCOs

 $2,657,412

 $1,571,220

 $1,040,562

 $10,084,538

 $2,036,789

 $0

Comp To  date

 $64,604

 $537,572

 $69,531

 $83,416

 $269,865

 $0

This Month
06/03/05

01/19/06

09/08/05

09/09/04

08/20/04

02/21/06

Awarded

06/16/05

02/02/06

09/23/05

09/16/04

09/08/04

02/28/06

Approved

08/02/06

09/13/06

07/01/06

08/13/07

03/22/07

Est Comp

 0%

 81%

 100%

 91%

 100%

 0%

%Time

 0%

 44%

 82%

 97%

 69%

 0%

% Work 

PLANT EST
SATIS

 

OVER RUN

 

 

 

Message

11-241804

11-259204

11-003204

11-183644

11-241904

11-241924

Contract 

ACST-P067-(068)E

  

ACNH-P078-(105)E

STPL-5381-(018)E

ACST-P078-(102)E

ACST-P078-(104)3

  P0-67 0-(8E)

  

--()

--()

  P0-78 1-(2E)

  P0-78 1-(4E)

--()

  

  

  

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

12570 SLAUGTERHOUSE CYN RD.

P.O. BOX 229000

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 1577

2255 BARHAM DRIVE

1463 BROADWAY

1780 S. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

EL CAJON, CA 92020

ESCONDIDO, CA 92025

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-79-10.0/20.2

11-SD-79-20.3/53

11-SD-94-13.2/13.4

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

Fed Aid

HM1

HM1A

HB4N

HA25

HE14

HB4C

Pgm Code
IN SAN DIEGO COUNTY NEAR DESCANSO
FROM 1.2 KM NORTH OF PASO PICACHO
CAMPGROUND TO EAST JUNCTION ROUTE 78

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY NEAR RANCHO SAN
DIEGO FROM 0.3 KM WEST OF AVOCADO
BOULEVARD OVERCROSSING TO 0.2 KM EAST
OF AVOCADO BOULEVARD O

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

Description 

RUBBERIZED ASPHALT CONCRETE CHIP

PAVEMENT REJUVENATOR

WIDEN OFF RAMP

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

Type Of Work
MANHOLE ADJUSTING CONTRACTORS

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL

3-D ENTERPRISES, INC.

Contractor

PICO RIVERA CA 90660

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO, CA  92109

(323)558-8000

(831)724-1011

(858)587-3600

 

(949)252-0441

 

ARINDUQUE, RAY

FIGUEROA, RENE

HURTZIG, JOHN

Resident
Engineer

 

 

 

(858) 467-4084

(619) 588-9073

(858) 467-4086

 $1,175,609

 $236,315

 $497,933

 $354,670

 $2,614,693

 $1,942,764

Bid + CCOs

 $0

 $0

 $0

 $259,752

 $2,630,128

 $1,754,395

Comp To  date

 $0

 $0

 $0

 $2,276

 $2,100

 $11,174

This Month
05/30/06

04/12/00

05/30/06

05/05/04

11/21/03

05/24/05

Awarded

06/07/06

04/24/00

06/13/06

05/19/04

12/03/03

06/02/05

Approved

08/05/09

07/19/06

03/21/07

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-261004

11-238804

11-263004

11-176424

11-253504

11-260524

Contract 

  

  

  

  

ACNH-P125-(016)E

STPL-6211-(040)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

9500 BEVERLY ROAD

P O BOX 50085

P O BOX 229000

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180-2C GARNET AVENUE

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-163-8.3/8.9

11-SD-805-1.8/0

11-SD-805-10.8/11.8

11-SD-905-10.9/11.7

Fed Aid

HB1

HB1

HE14

HB1

HA22
HB4N

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM SOUTH TO 0.3 KM NORTH OF
CLAIREMONT MESA BOULEVARD
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
ROUTE 905 AND 805 SEPARATION ON
NORTHBOUND ON RAMP FROM WESTBOUND
ROUTE 905

IN SAN DIEGO COUNTY IN SAN DIEGO AND
NATIONAL CITY FROM 0.2 KM SOUTH OF
4TH STREET OVERCROSSING TO LOGAN
AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

WIDEN BRIDGE AND RECONSTRUCT RAMPS

GROOVE PAVEMENT

PAVEMENT REHABILITATION

CONSTRUCT INTERCHANGE

Type Of Work
DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

ERRECA'S, INC.

PENHALL COMPANY

HAZARD CONSTRUCTION CO., INC.

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER,CA  92596

STANTON,CA  90680

LAKESIDE, CA  92040

SAN DIEGO CA 92121

SAN DIEGO, CA  92192-9000

VISTA, CA  92083-8831

 

 

 

(858)550-1111

 

 

ARINDUQUE, RAY

NAPIER, MARK

JUAREZ, DANIEL

KONTAXIS, CONSTANTINE

CARDENAS, VICTOR

Resident
Engineer

(858) 467-4048

(619) 688-6955

(858) 679-5567

 

(858) 688-1529

(619) 661-9275

 $598,982

 $1,198,095

 $9,863,023

 $287,088

 $1,683,817

 $15,252,032

Bid + CCOs

 $490,452

 $1,165,372

 $718,495

 $0

 $19,061

 $15,714,864

Comp To  date

 $3,648

 $583

 $696,262

 $0

 $19,061

 $104,393

This Month
02/28/05

07/21/04

03/13/06

05/01/06

04/06/06

10/18/02

Awarded

03/15/05

08/03/04

03/22/06

05/11/06

04/20/06

10/29/02

Approved

08/06/08

07/01/06

07/28/08

11/08/06

06/21/06

Est Comp

 0%

 0%

 8%

 0%

 22%

 0%

%Time

 0%

 0%

 7%

 0%

 1%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

11-258024

11-258014

11-241504

11-269504

11-238504

11-091804

Contract 

  

  

STPL-6211-(046)

  

  

ACNH-A905-(012)N

  

  

--()

  

  

D A9-05 0-(3AC)I

  

  

  

  

  

05 1-5873-()

WPCP

SWPPP

  

  

  

SWPPP

33801 WASHINGTON ST.

11172 WESTERN AVENUE

P.O. BOX 640

5775 EASTGATE DR

6465 MARINDUSTRY PLACE

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

13220-112 EVENING
CREEK DRIVE

1800 MAXWELL ROAD

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92154-6223

Accepted

Location
Storm Water
Plan
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11District

 $11,213,959 $381,866,811 $555,328,851

11-SD-5530-/0

Fed Aid

HA23

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

MODIFY EXISTING DRAINAGE FACILITIES

Type Of Work
DAVID A BEADOR

Contractor

CORONA, CA  92883
 

KONTAXIS, CONSTANTINE

Resident
Engineer

(619) 397-6118

 $263,300

Bid + CCOs

 $197,725

Comp To  date

 $41,629

This Month
12/20/05

Awarded

01/04/06

Approved

07/06/06

Est Comp

 88%

%Time

 75%

% Work 

 

Message

11-091604

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

26320 LESTER CIRCLE 1800 MAXWELL ROAD

Accepted

Location
Storm Water
Plan



11-263504

11-265704

11-241104

11-260104

11-235504

11-229024

11-256204

11-266604

11-0786U4

11-268304

11-079404

11-066704

11-240304

11-228704

11-352304

11-265404

11-207914

11-264704

11-0301U4

11-065104

11-265504

11-078304

Contract

11-IMP-8-96.2/96.8

11-IMP-78-13.2/13.4

11-IMP-86-19.5/20.6

11-IMP-86-20.0/20.3

11-IMP-86-43.3/67.8

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

11-IMP-111-40.5/65.4

11-SD-5-8.6/10

11-SD-5-.1/0

11-SD-5-.1/.3

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

11-SD-5-13.0/15

11-SD-5-14.1/14.9

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-254304

11-080004

11-2379U4

11-077304

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-247704

11-262704

11-249804

11-172834

11-172894

11-241804

11-241184

11-262804

11-259204

Contract

11-SD-8-2.2/2.6

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-13.0/50.9

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-52-8.5/9.1

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-3.9/18.5

11-SD-67-5.2/5.5

11-SD-76-.1/2.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-003204

11-183644

11-241904

11-241924

11-261004

11-238804

11-176424

11-263004

11-253504

11-260524

11-258024

11-258014

11-241504

11-269504

11-238504

11-091804

11-091604

Contract

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

11-SD-79-10.0/20.2

11-SD-79-20.3/53

11-SD-94-17.5/17.7

11-SD-94-13.2/13.4

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-163-8.3/8.9

11-SD-805-1.8/0

11-SD-805-10.8/11.8

11-SD-905-10.9/11.7

11-SD-5530-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

Page
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Statement of Ongoing Contracts - Federal Aid
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District

 $18,457,071

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $555,328,851  $381,866,811

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $419,559,270

 $70,842,349

 $37,704,895

 $24,914,573

 $1,000,000

 $1,307,764

 Bid + CCO

 $276,387,219

 $64,972,598

 $24,831,168

 $15,549,620

 $0

 $126,206

 Work Comp

District Total:

Work completed this Period:  $18,457,071

-I-

-F-

-S-

-SH-

-ER-
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